South Lake ES Addition -- No. 036508

Date Last Modified

March 17, 2006

Category MCPS

Agency Public Schools Previous PDF Page Number NONE

Planning Area Gaithersburg Required Adequate Public Facility NO

Relocation Impact None

EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FYO7 FY08 FY03 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 606 537 69 0 o] 0 0 0 0 0 0
Land
Site Improvements
and Utilities 375 375 0 Q 0 0 0 0 0 0 0
Construction 5,521 423 3,219 1,879 1,879 0 0 0 0 0 0
Other 300 200 100 0 0 0 0 0 0 0 0
Total 6,802 1,535 3,388 1,879 1,879 0 0 0 0 0 0
FUNDING SCHEDULE ($000
PAYGO 3,500 3,500 0 0 0 0 0 0 0 0 0
G.O. Bonds 3,302 -1,965 3,388 1,879 1,879 0 0 0 0 0 0
State Aid 0 0 0 0] . 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 288 48 48 48 48 48 48 0
Energy 84 14 14 14 14 14 14 0
Net Impact 372 62 62 62 62 62 62 0

DESCRIPTION

Enroliment projections at South Lake Elementary School reflect a need for a six-classroom addition. An additional six-classrooms will be bid as an add
alternate to this project to accommodate the class-size reduction initiative. Currently, South Lake has a program capacity for 504 students. Enrollments are
expected to reach 648 by September 2005. The addition will bring the school's capacity to 737.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. An FY 2004 appropriation was approved for planning
funds for this addition. On December 9, 2003, the County Council approved a transfer of $125K in FY 2004 from the Clarksburg Area MS (Rocky Hill
Replacement) project to this addition project. The transferred funds will be used to continue planning this project. An FY 2005 appropriation was approved

for construction funds. This project is scheduled to be completed in the 2005-2006 school year.

Capacity

Program Capacity After Addition: 737

Teaching Stations Added: 12
APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FY03 (3000) || Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0 Fire Marshall
Last FY's Cost Estimate 8,802 || Department of Transportation
Present Cost Estimate 6,802 Inspections
- Sediment Control
[ Appropriation Request FY07 0
ASSroEﬁaﬁon Reg. Est  FY08 0| Stormwater Management
Supplemental WSSC Permits ) )
Appropriation Request FY08 0 || MCPS asserts that this project
Transter 0 || conforms to the requirements of
relevant local plans, as required
Cumulative Appropriation 6,802 || by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 6,513
Unencumbered Balance 289
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0




